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ESTIMATE RUN 06/23/2004

ESTIMATE SUMMARY 06:47:47
CONTID: C12833 ESTIMATE NO: 0007 PROG SPEC YR:2002
PCN: 12833-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 98.5 DAYS TIME ALLOW: 105 WORK DAYS
West of Walsenburg PERCENT TIME: 93.81 ORIG TIME ALLOW: 95 WORK DAYS
PROJECT NO: NH 1603-016
West of Walsenburg
NAME OF ROAD: 160A
PROJECT COUNTIES: HUERFANO
CONTRACTOR:
THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERIOD ENDING 06/18/2004 DATE TIME STARTED 09/23/2003
P.O. DRAWER 352 DATE LET 07/24/2003 DATE WORK BEGAN
DATE AWARDED 08/25/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/11/2003 DATE ACCEPTED
WALSENBURG CcO 80189 719-738-1883 DATE NOTICE TO PROCEED 09/23/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,090,354.50 PARTICIPATING $ 1,643,672.83 S 890,833.89
AWARD PROJECT AMT: $  1,834,141.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 78.63% TOTAL EARNINGS 1,643,672.83 890,833.89
FUNDS AVAILABLE: $ 446,681.67 STOCKPILED MATERIALS 52,657.50 52,657.50
GROSS EARNINGS 1,696,330.33 943,491.39
TOTAL CLAIMS: $ 0.00 RETATNAGE -18,569.45 -12,374.41
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,677,760.88 931,116.98
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,677,760.88 931,116.98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 931,116.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00010
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PCN: 12833-BID ESTIMATE RUN 06/23/2004
PROJECT: NH 1603-016 ESTIMATE NO: 0007 06:47:47

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01100 PROOF ROLLING 100.000 2.000
HOUR 0.000 0.00
60.00000 2.000 120.00
0065 203-01500 BLADING 100.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0070 203-01594 COMBINATION LOADER 20.000 14.000
HOUR 0.000 0.00
70.00000 14.000 980.00
0075 207-00205 TOPSOIL 4,515.000 0.000
cYy 0.000 0.00
10.00000 0.000 0.00
0080 208-00011 EROSION BALES (WEED FREE) 75.000 33.000
EACH 0.000 0.00
16.00000 33.000 528.00
0085 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
5,000.00000 3.000 15,000.00
0090 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.847
LS 0.153 3,825.00
25,000.00000 1.000 25,000.00
0095 210-00810 RESET GROUND SIGN 10.000 6.000
EACH 0.000 0.00
100.00000 6.000 600.00
0100 212-00006 *SEEDING (NATIVE) 11.300 0.000
ACRE 0.000 0.00
360.00000 0.000 0.00
0105 213-00002 *MULCHING (WEED FREE HAY) 11.300 0.000
ACRE 0.000 0.00
450.00000 0.000 0.00
0110 213-00061 *MULCH TACKIFIER 2,470.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
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PCN: 12833-BID ESTIMATE RUN 06/23/2004
PROJECT: NH 1603-016 ESTIMATE NO: 0007 06:47:47

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,000.000 0.000
sy 0.000 0.00
1.80000 0.000 0.00
0120 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 20.000
TON 0.000 0.00
50.00000 20.000 1,000.00
0125 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 20,435.000 1,496.290
TON 17,141.140  788,492.44
46.00000 18,637.430 857,321.78
0130 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 8,421.000 0.000
GAL 8,421.000 10,526.25
1.25000 8,421.000 10,526.25
0135 601-03030 *CONCRETE CLASS D (BOX CULVERT) 416.000 413.500
cy 0.000 0.00
350.00000 413.500 144,725.00
0140 602-00020 *REINFORCING STEEL (EPOXY COATED) 52,081.000 52,081.000
1B 0.000 0.00
0.70000 52,081.000 36,456.70
0145 603-30024 24 INCH STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
460.00000 4.000 1,840.00
0150 603-30030 30 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
570.00000 1.000 570.00
0155 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,187.500 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0155 MATERIAL ALLOWANCE GUARDRAIL AND HARDWARE 0.000
LF 2,806.277 36,481.60
13.00000 2,806.277 36,481.60
0160 606-01385 *TRANSITION TYPE 3J 3.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
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PCN: 12833-BID ESTIMATE RUN
PROJECT : NH 1603-016 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 MATERIAL ALLOWANCE 3J STOCKPILLED WITH HARDWARE 0.000
EACH 1.623 1,298.40
800.00000 1.623 1,298.40
0165 606-01390 *END ANCHORAGE TYPE 3K 3.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0165 MATERIAL ALLOWANCE STOCKPILLED END ANCHOR WITH 0.000
HARDWARE
EACH 1.623 1,460.70
900.00000 1.623 1,460.70
0170 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 12.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0170 MATERIAL ALLOWANCE SRT'S STOCKPILLED 0.000
EACH 6.492 9,738.00
1,500.00000 6.492 9,738.00
0175 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0175 MATERIAL ALLOWANCE STOCKPILLED MATERIAL 0.000
EACH 2.164 3,678.80
1,700.00000 2.164 3,678.80
0180 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 346.000 0.000
LF 0.000 0.00
1.25000 0.000 0.00
0185 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 465.000 0.000
LF 0.000 0.00
1.55000 0.000 0.00
0190 607-11580 *FENCE (TEMPORARY) 342.000 0.000
LF 0.000 0.00
1.10000 0.000 0.00
0195 607-52905 *END POST (CHAIN LINK) 10.000 0.000
EACH 0.000 0.00

1.40000 0.000 0.00
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PCN: 12833-BID ESTIMATE RUN 06/23/2004
PROJECT: NH 1603-016 ESTIMATE NO: 0007 06:47:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0200 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 10.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0205 612-00001 *DELINEATOR (TYPE I) 171.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0210 612-00002 *DELINEATOR (TYPE IT) 28.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0215 612-00003 *DELINEATOR (TYPE III) 59.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0220 614-00011 *SIGN PANEL (CLASS I) 21.250 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0225 614-00200 *STEEL SIGN POST (U-2) 14.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0230 614-01502 *STEEL SIGN POST (2 INCH ROUND) 21.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0235 617-00024 24 INCH CULVERT PIPE 62.500 62.500
LF 0.000 0.00
60.00000 62.500 3,750.00
0240 617-00030 30 INCH CULVERT PIPE 19.600 19.600
LF 0.000 0.00
70.00000 19.600 1,372.00
0245 625-00000 CONSTRUCTION SURVEYING 1.000 0.847
LS 0.000 0.00
40,000.00000 0.847 33,880.00
0250 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 24,000.00

60,000.00000 1.000 60,000.00
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PCN: 12833-BID ESTIMATE RUN 06/23/2004
PROJECT: NH 1603-016 ESTIMATE NO: 0007 06:47:47

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0255 627-00005 EPOXY PAVEMENT MARKING 249.690 0.000
GAL 249.690 19,975.20
80.00000 249.690 19,975.20
0260 630-00000 *FLAGGING 2,475.500 1,131.000
HOUR 1,344.500 29,579.00
22.00000 2,475.500 54,461.00
0265 630-00007 *TRAFFIC CONTROL INSPECTION 107.000 96.000
DAY 11.000 1,375.00
125.00000 107.000 13,375.00
0270 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 59.000
DAY 17.000 6,120.00
360.00000 76.000 27,360.00
0275 630-80002 *FLASHING BEACON (SOLAR) 8.000 4.000
EACH 3.200 960.00
300.00000 7.200 2,160.00
0280 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 20.000
EACH 16.000 1,040.00
65.00000 36.000 2,340.00
0285 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 12.000
EACH 9.600 768.00
80.00000 21.600 1,728.00
0290 630-80360 *DRUM CHANNELIZING DEVICE 100.000 50.000
EACH 40.000 880.00
22.00000 90.000 1,980.00
0295 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 100.000 27.500
EACH 22.000 616.00
28.00000 49.500 1,386.00
0300 630-80380 *TRAFFIC CONE 150.000 75.000
EACH 60.000 210.00
3.50000 135.000 472.50
0305 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 12833-BID ESTIMATE RUN 06/23/2004
PROJECT : NH 1603-016 ESTIMATE NO: 0007 06:47:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0310 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 9,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0315 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0320 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0325 700-70025 F/A QUALITY INCENTIVE PAYMENT 36,400.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0330 700-70028 F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0335 700-70380 F/A EROSION CONTROL 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 2,076,354.50 $ 941,349.39% 1,682,330.33
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0340 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.847
EACH 0.153 918.00
6,000.00000 1.000 6,000.00
0345 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.847
EACH 0.153 1,224.00
8,000.00000 1.000 8,000.00
CAT 0400 CURRENT AMT § 14,000.00 $ 2,142.00 8 14,000.00
PROJECT TOTAL CURRENT AMT § 2,090,354.50 $ 943,491.39 % 1,696,330.33



